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RE: DOUBLE DIAMOND UTILITIES, INC. REQUEST FOR EXTENSION
COMPLIANCE DEADLINES (DOCKET NO. WS-20543A-07-0435 )

OF

In Decision No. 70352, dated May 16, 2008, the Arizona Corporation Commission
("Commission") approved the applications of Double Diamond Utilities, Inc. ("Double Diamond"
or "Company") for Certificates of Convenience and Necessity ("CC&N").

As part of Decision No. 70352, the Commission ordered that within two years of the
effective date of the decision, Double Diamond should file the following items as compliance items
with Docket Control:

"...copies of the water division's Approval to Construct for Phase 1 of the initial
phase of the Ranch at White Hills project ."

"...copies of the wastewater division's General Permits for Phase
wastewater plant for the Ranch at White Hills ."

1 of the

cc .a copy of the Aquifer Protection Permit for the wastewater division as

Based on the May 16, 2008 date of Decision No. 70352 and the two year compliance
timeframes granted by the Commission, the above compliance items had required due dates of
May 16, 2010.

On April 30, 2010, Double Diamond docketed a motion requesting an approximate two and
a half year extension of time from the May 16, 2010 until December 31, 2012. The application
points out that the Company has previously complied with other requirements associated with
Decision No. 70352, including three separate tariffs (rate tairff, curtailment tariff and backflow
prevention tariff) as well as a requirement for a Water Conservation Plan. The Company also states
that while the economy has suffered a "precipitous downturn", the developer of White Hills Ranch
(identified as "the Mardians") does intend to proceed with development. However, "common sense
and good judgment dictate" that the due dates relating to this development be extended to a later
date.

Finally, the Company discusses the nature of the three compliance issues in the requested
extension of time, stating that they will require expensive engineering and design to obtain the
necessary Arizona Department of Environmental Quality ("ADEQ") permits. Further, Double
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Diamond argues that incurring such expense now would not be prudent as the overall development
plan could be impacted by the time of the market recovery. This could, in turn, impact the design
location of backbone plant and other production and treatment facilities for the development.

Double Diamond summarizes by stating that it would be inefficient and potentially
expensive to engage in what it terns as "premature engineering" of the subject development. The
Company therefore requests an extension of time on each of the above items from May 16, 2010
until December 3 l, 2012.

Based on the application and all of the above, Staff does not object to Double Diamond's
request for an extension of time until December 31, 2012, for the provision of a three Compliance
items listed above. Staff therefore recommends that the Commission due dates for those filings be
extended to that timeframe.
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Originator: Brian K. Bozzo
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